Individual Report Week 7

Caden Shokat | WebAble | October 5-11, 2026

1. Time Dedicated to the Project

I dedicated approximately 8 hours to WebAble this week. My time focused on preparing for our October 6 advisor meeting and class presentation, communicating our implementation progress, and following the team's discussions about moving our code into the public repository.

I organized my work around the Tuesday presentations and stayed involved through our group messages during the week. When exams affected the planned October 8 team meeting, we continued discussing repository updates asynchronously.

2. Contribution to the Project Development Process

My main contribution this week was presentation preparation and project coordination. On October 6, I shared our advisor presentation and the usual Zoom link so the team could join the meeting with Dr. Tran. Our update compared the current implementation with the Sprint 1 forecast and explained the architecture we are using for WebAble.

We presented the core v1 workflow, including Tune calibration, the fit profile, 15 bounded accessibility adaptations, and verification with rollback. I connected this progress to my earlier extension work and accessibility persona research, which helped explain how the system addresses different user needs.

I also kept track of the backend progress documented in RJ's pull request #4. RJ implemented the Supabase database foundation, including account and profile storage, calibration data, learning state, and ownership policies. As team lead, my focus was understanding how this work supports the web application and browser extension and communicating the overall project status.

On October 9, I shared the Gator Hack registration link and suggested that the team consider presenting WebAble at the competition. This could give us another opportunity to demonstrate the project and receive feedback outside the course.

3. Demonstration of Applied Knowledge

This week I applied software architecture and technical communication concepts while preparing to explain how WebAble's components work together. The web application handles calibration and the user's fit profile, while the browser extension applies changes to webpages. Supabase provides authentication, persistent data, and backend functions shared by both clients.

One example was explaining why validation and rollback are part of the adaptation workflow. Shared contracts in @webable/core validate adaptation plans before the extension applies them. The verifier then checks each change and can undo a failed step. For example, increasing text size should improve readability while preserving page content and functionality.

I also developed my understanding of the project's security and privacy boundaries. The database ownership policies are intended to limit users to their own records, which we need to verify during validation. The optional Jev classifier receives structural information rather than page text, URLs, or the fit profile. Its output still requires validation before it can guide a page adaptation.

4. Reflection and Lessons Learned

The biggest lesson this week was that having the core implementation built still leaves important release and validation work. Our advisor update showed how much the system has progressed, but public deployment, the extension release, and testing on realistic websites remain important next steps. A successful demonstration gives us a starting point for checking how the system behaves outside our initial test cases.

The scheduling difficulties on October 8 also reinforced the value of clear written updates. When exams make a meeting difficult, everyone still needs to know which code they own and when it should reach the shared repository.

Going into next week, my focus is to help coordinate the remaining repository updates and integration work and support the team's validation plans. Testing across different website layouts will help us identify failures and check that adaptations remain reversible. I would also like to follow up on the team's interest in Gator Hack.